
CHZM HILL 

5700 Cleveland Street 

Suite 101 

Vlrpn~a Beach. VA 23462 

Tel 757.51 8.9666 

Fax 757.497.6885 

September 17,2008 

Mr. Wade Smith 
Remedial Pro.ject Manager 
Office of Remcdiation Programs 
Virginia Department of Environmental Quality (VDEQ) 
P.O. Box 1105 
Richmond, Virginia 232 18 

Subject: Response to VDEQ Comments on Druf) Site ~Lfunngen~enr Pla~i, I;i.s.cul 
I'eu1.s 2009-2010 (Draft S M P )  for Cheatham Annex, Williamsburg, 
Virginia. 

Dear Mr. Smith, 

On behalf of the U.S. Department of thc Navy's Naval Facilities Etlgineering Command 
(NAVFAC). this letter is in respollse to your September 4, 2008 comments regarding the 
subject clocutnent. Clomments are presented, shown in italics, followed by Navy's 
responses. 

1. Comment: Pleuse verxy that Schedu1e.s 3-1 fhroziglz 3-1 I have been c~cc~irately 
eslcrhlished a id  consistcntl~) deiuiled (including Drrrcrtion, Stuiat, and Finisl?) uccol.ding lo 

the "Path E'onc~crrd",fi)r euch site. 

Response: The following revisions will be ~nade to the schedules and their respective 
text sections: 

Schedule 3-3 and 3-6: The Finish time was accide~ltally omitted from the schedule. 
The schedule will be adjusted to reflect the Duration, Start, and Finish ti~tles Sbr the 
CERCLA path forward as proposed in the text. 
Schedule 3-7. 3-9. 3-10, & 3-1 1: The KI/FS/PP/ROD path was accidentally 
olllitted fro~n these schedules as was outlined in their respective path forwards. 
These schedules will be adjusted to reflect that subsequent to the S1 either a NFA 
DD or RI/FS/PP/ROD will be conducted. 
Schedule 3-8: ?'lie Duration, Start and Finish titnes will be adjusted to match the 
schedules for Sites 4 & 9 as these investigations are happening simultaneously. 
Aciditionally, it is anticipated that expedited reviews nlay be requested for CAX 
Sites 4.9, 11 and AOC 8. 



2. Comment: Chtttents, T~hles .  Please delete: (Tables ore 1occrled crl /he C I ? ~  qfpach 
section.) 

Response: ?'he docu~nent will be revised as follows: 
Page iii, C:olltcnts Section: The aforeillentioned sentence will be deleted and the 
text will read: "Tables" 

lf you have any questions or colllnlents regarding the above rcsponse to con~rnents, 
please feel free to contact me at 757-67 1-6235. 

Sincerely, 

Rebekah Klyukin 
Project Manager 

cc: Ms. Linda Cole/NAVFAC 
Mr. Christopher Murray/NAVFAC 
Mr. Robert Thoinson.LJSEPA 
Ms. Sue HauglllSEPA 
Mr. Williatn FriedmannlCH2M HILL 
Mr. J i ~ n  GravettelCM2M HILL 
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